
Site Name: Operational Period: 

Task Order 62 CES Environmental Date: 12-3-2014 I U.S. EPA Region 6 
DAILY WORK ORDER 

Branch: Federal Division/ 
Group: Response 

1
mergency and Rapid Response Service 

WORK AUTHORIZED: 
-

Continue to pump water on site as necessary depending on rainfall. -------- ---
Continue dev~opment _9f profiles and di~posal of sludge, liquids, and solids. 

Start removal of water, oil, and sludge from the ASTs. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: _____ _I ERRS Response Manager 
Contract Number: EP-S6 - 07 -02 Gary Moore, USEPA _____ l~_Le~oy Cassidey, CB&I Federal 

-
Task Order: 062 Date: 12.3.2014 Time:1700 Date: 12.3.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON­
SITE: 

QTY USED Unused 
-

1 2 Response Manager 

Foreman 
I 

Pick -up Truck 

Generator 

Trash Pumps 

2 

1 

2 

- 11-- -----

1 I 

-
Air 

Truck Driver/Equip Op 1 Mover/Overhead 
Reach 

Laborer 3 3 

PERSONNEL OFF-SITE 
- ·------~ 

1 ----
0 

Multiple Gas Monitor 

Frac Tank w liner 

4,000 PSI Pressure 
Washer 

Open Top Roll Off 

Vacuum Truck Air Mover 

Carbon Vapor Unit 

Skid Steer 

1 ------ ·-
2 

0 0 

1 

1 
---

6 6 
- >-

1 1 

1 1 

1 1 

Subcontract Manager 

Health and Safety Manager 

Transport and Disposal Coord 

Field Cost Accountant 

1 

0 

1 

1 
-- ----

----- - Vacuum Boxes 

10,000 lb Overhead lift 

Storage Trailer 

10 10 

1 1 

1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 

Crew completed pumping water from the North Pond to the Sanitary Sewer from the last rain event. The crew started 
to scrape the North Pond Area and pile it along the fence for drying. 

- - ---- -------- -
Individual H2S monitor were obtained for the active crew members and the vacuum truck was off loaded to FT 1001. 
The truck was transported to TIBM for cleaning. Crew started cleanup around the Former Shed Area. Vacuum Box 
25281 was picked up and transported to TIBM for cleaning. Crew removed the oil impacted debris from the South 
Containment and placed it into OT 25319. 

Manifest received for US Ecology. T&D Coordinator continue work on disposal of material contained in the AST's in 
the North and South Containment and the WINT area. 
- -- -
RM coordinated site activities with the Foreman. He discussed site progress and daily plans with the onsite and off site 
OSC. He completed daily paperwork with Health/Safety and Operations. He continued to work with procurement on 
invoice processing and new procuremen~s. ___ _ 

osc Date: 
Time: Time:930 

Next OPERATIONAL PERIOD (administrative, tactical I res;:urce status changes, special instructi'!!!_S, H&S)(lnput for next DWO): 

Remove water/oil from the South Containment. ST5 set up for transport and disposal at EcoServe via Lonestar 
Ecology LLC. 

Clean up the Former shed area for drum/tote staging. Continue work on the South Containment removing oil/water to 
FT 1001. Remove the contaminated sand from working bay and place in a separate open top roll off. 
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